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ANNEX H 

POST CONSTRUCTION MONITORING SCHEDULE FOR THE REPORTING 

PERIOD  

  



Sunday

5/Feb

12/Feb

19/Feb

26/Feb

Vessel Survey (SWL)

27/Feb 28/Feb

25/Feb

Vessel Survey (SEL/SWL)
13/Feb 14/Feb 15/Feb 16/Feb 17/Feb 18/Feb

20/Feb 21/Feb 22/Feb 23/Feb 24/Feb

Vessel Survey (SWL) Vessel Survey (SEL) Vessel Survey (Lamma)
11/Feb

Vessel Survey (Lamma)

6/Feb 7/Feb 8/Feb 9/Feb 10/Feb

4/Feb

Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project

Tentative Post-Construction Marine Mammal Monitoring Schedule (February 2023)
Monday Tuesday Wednesday Thursday Friday Saturday

1/Feb 2/Feb 3/Feb


