

ANNEX B1

MONITORING SCHEDULE

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project
Baseline Marine Mammal Monitoring Schedule (June 2019)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1/Jun
2/Jun	3/Jun	4/Jun	5/Jun	6/Jun	7/Jun	8/Jun
9/Jun	10/Jun	11/Jun	12/Jun	13/Jun	14/Jun	15/Jun
16/Jun	17/Jun	18/Jun	19/Jun	20/Jun	21/Jun	22/Jun
		Vessel Survey (Lamma)		Vessel Survey (SEL/SWL)		
23/Jun	24/Jun	25/Jun	26/Jun	27/Jun	28/Jun	29/Jun
	Vessel Survey (SWL)		Vessel Survey (Lamma)	Vessel Survey (SEL/SWL)	Vessel Survey (SWL)	
30/Jun						

Remarks: SEL = Southeast Lantau; SWL = Southwest Lantau

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project
Baseline Marine Mammal Monitoring Schedule (July 2019)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1/Jul	2/Jul	3/Jul	4/Jul	5/Jul	6/Jul
7/Jul	8/Jul	9/Jul	10/Jul	11/Jul	12/Jul	13/Jul
		Vessel Survey (SWL)				
14/Jul	15/Jul	16/Jul	17/Jul	18/Jul	19/Jul	20/Jul
		Vessel Survey (SEL)	Vessel Survey (Lamma)			
21/Jul	22/Jul	23/Jul	24/Jul	25/Jul	26/Jul	27/Jul
		Vessel Survey (SWL)		Vessel Survey (Lamma)		
28/Jul	29/Jul	30/Jul	31/Jul			
		Vessel Survey (SEL/SWL)				

Remarks: SEL = Southeast Lantau; SWL = Southwest Lantau

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project
Baseline Marine Mammal Monitoring Schedule (August 2019)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1/Aug	2/Aug	3/Aug
4/Aug	5/Aug	6/Aug	7/Aug	8/Aug	9/Aug	10/Aug
		Vessel Survey (Lamma)		Vessel Survey (SEL/SWL)	Vessel Survey (SWL)	
11/Aug	12/Aug	13/Aug	14/Aug	15/Aug	16/Aug	17/Aug
				Vessel Survey (SEL/SWL)		
18/Aug	19/Aug	20/Aug	21/Aug	22/Aug	23/Aug	24/Aug
			Vessel Survey (Lamma)	Vessel Survey (SWL)		
25/Aug	26/Aug	27/Aug	28/Aug	29/Aug	30/Aug	31/Aug

Remarks: SEL = Southeast Lantau; SWL = Southwest Lantau

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project
Baseline Marine Mammal Monitoring Schedule (September 2019)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1/Sep	2/Sep	3/Sep	4/Sep	5/Sep	6/Sep	7/Sep
8/Sep	9/Sep	10/Sep	11/Sep	12/Sep	13/Sep	14/Sep
		Vessel Survey (Lamma)		Vessel Survey (SWL)	Vessel Survey (SEL)	
15/Sep	16/Sep	17/Sep	18/Sep	19/Sep	20/Sep	21/Sep
		Vessel Survey (SEL/SWL)	Vessel Survey (SWL)			
22/Sep	23/Sep	24/Sep	25/Sep	26/Sep	27/Sep	28/Sep
				Vessel Survey (Lamma)		
29/Sep	30/Sep					

Remarks: SEL = Southeast Lantau; SWL = Southwest Lantau

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project
Baseline Marine Mammal Monitoring Schedule (October 2019)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1/Oct	2/Oct	3/Oct	4/Oct	5/Oct
			Vessel Survey (SEL/SWL)	Vessel Survey (Lamma)		
6/Oct	7/Oct	8/Oct	9/Oct	10/Oct	11/Oct	12/Oct
				Vessel Survey (SWL)		
13/Oct	14/Oct	15/Oct	16/Oct	17/Oct	18/Oct	19/Oct
				Vessel Survey (SWL)		
20/Oct	21/Oct	22/Oct	23/Oct	24/Oct	25/Oct	26/Oct
		Vessel Survey (Lamma)		Vessel Survey (SEL/SWL)		
27/Oct	28/Oct	29/Oct	30/Oct	31/Oct		

Remarks: SEL = Southeast Lantau; SWL = Southwest Lantau

**Environmental Team Consultancy Services for the Hong Kong Offshore LNG Terminal Project
Baseline Marine Mammal Monitoring Schedule (November 2019)**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1/Nov	2/Nov
3/Nov	4/Nov	5/Nov	6/Nov	7/Nov	8/Nov	9/Nov
				Vessel Survey (SWL)		
10/Nov	11/Nov	12/Nov	13/Nov	14/Nov	15/Nov	16/Nov
17/Nov	18/Nov	19/Nov	20/Nov	21/Nov	22/Nov	23/Nov
	Vessel Survey (Lamma)		Vessel Survey (SEL/SWL)	Vessel Survey (SWL)	Vessel Survey (Lamma)	
24/Nov	25/Nov	26/Nov	27/Nov	28/Nov	29/Nov	30/Nov
	Vessel Survey (SEL/SWL)					

Remarks: SEL = Southeast Lantau; SWL = Southwest Lantau